




EOS AM-1 Mission Operations Review




SPECIAL OPERATIONS

NELSON V. PINGITORE
Lockheed Martin Space Mission Systems
Goddard Space Flight Center/Code 505
Greenbelt, MD 20771 USA
E-mail: nping@eos.hitc.com




Spacecraft Maneuvers (L+30 Days)



- **Execute flight dynamics tools to trend spacecraft orbit parameters**
- **Estimate**
 - **Date and time for maneuver**
 - **Thruster parameters**
- **Present information to FOD and Project Scientist**
- **Post estimated maneuver date and time to Timeline**
- **Once date and time are confirmed**
 - **Schedule TDRS resources**
 - **Schedule spacecraft and instrument configuration activities**
 - **Prepare required uplink products**
 - **Prepare maneuver script**




Spacecraft Maneuvers (L+30 Days) (Cont'd)



- **Execute**
 - Maneuver script and uplinks on SSIM
 - Spacecraft and instrument configuration activities
 - Maneuver on spacecraft
- **Reconfigure instruments**
- **Analyze post-maneuver spacecraft telemetry performance parameters**




Safehold Recovery



- **On identification of safehold, notify IOTs and FOT engineers**
 - **Safehold investigation team formed**
 - **Online FOT executes contingency operations process**
- **On identification of safehold resolution and recovery implementation**
 - **Provide estimated time of spacecraft recovery to FOD, Project Scientist, and IOTs**
 - **Provide estimated time for IOTs to send in science activities.**
 - **Provide estimated time of uplink of new stored commands**
 - **Provide estimated time of return to science operations**




Safehold Recovery (Cont'd)



- **Execute recovery plan, update above estimates as required (includes spacecraft and instruments; IOTs interact with FOT)**
- **Create new stored command loads to return instrument to science collection configuration**




Spacecraft Sensor Calibrations (Preparation)



- Use FDD-provided tools to trend sensor performance
- Report performance changes to FDD and estimate need for calibration
- Analyze mission Timeline for calibration opportunity
- Send to FOD and Project Scientist the estimated impact to science plan
- Schedule TDRSS resources, as appropriate
- Prepare appropriate maneuver script and validate on SSIM




Spacecraft Sensor Calibrations (Execution)



- **Execute calibration script and maneuvers**
- **Collect measurement data**
- **Compute and uplink calibration parameters**
- **Monitor system performance for correctness and side effects**
- **Cooperative effort between FOT and FDD**




Instrument Calibrations



- **Preparation**
 - Receive calibration notification from IOT, informing the FOT (and FOD and Project Scientist, as appropriate) of
 - » Estimated date and time for calibration
 - » Additional TDRSS support requirements
 - Coordinate with IOTs as required
 - Observe calibration activity insertion onto Timeline
 - Review appropriate command procedures with IOT
- **Execution**
 - Execute calibration commands and observe telemetry (FOT and IOT)
 - Uplink new parameter loads, as required (FOT)




Flight Software Modifications



- Report defects or new requirements to Code 512
- Review new implementation via walkthrough
- Prepare uplink procedure
- Test uplink procedure and code on SSIM for correctness
- Schedule appropriate TDRSS resources
- Uplink code
- Monitor telemetry for correct performance and side effects



FOT Issues and Concerns



- **Need an integrated and empowered forum to work issues**
- **Changing space-to-ground communications**
 - **DSN support no longer available**
 - **Transition from TDRSS to ground stations post 2000**
- **SN support: two contacts or three per orbit**
- **Delivery mechanism of FDD products to launch site needs to be worked**