


EOS AM-1 Mission Operations Review




FLIGHT OPERATIONS SEGMENT

Mike Rackley ESDIS Mission Systems Office

Goddard Space Flight Center/Code 510 Greenbelt, MD 20771 USA E-mail: mike.rackley@gsfc.nasa.gov




FOS System Overview




- FOS consists of the EOC and the IST
- EOC is the central operations focal point for AM-1 spacecraft and instrument planning & scheduling, commanding and health & safety monitoring/analysis
 - Physically located at GSFC Bldg 32
 - Multiple EOS mission operations facility (e.g., AM-1, PM-1, Chem-1)
- IST is a software toolkit that provides remote instrument operations teams with the ability to directly participate in instrument operations
 - Connected to EOC via the NASA Science Internet (NSI) (except ASTER ICC)
 - Planning and scheduling, with global visibility across Instrument Operations Teams (IOTs)
 - Offline analysis
 - Real-time monitoring during contacts




FOS Conceptual Architecture








FOS System Architecture



- FOS based on a distributed architecture that is scalable to adapt to full mission controlor a PI-oriented operations facility
 - Mid-level Unix workstations
 - RT and Data Servers and FOT User Stations
- RT telemetry processed by RT Servers and FOT User Stations
 - Packets multicast by EDOS to all EOC systems
- Command processing handled by RT Servers
 - Single point of command in entire facility
 - IOTs can request FOT to send RT commands via command requests from ISTs




FOS System Architecture (Cont'd)




- Back-orbit (recorded) housekeeping telemetry data received and processed by Data Servers
 - EDOS sends as rate buffered data (RBD) files
 - EDOS automatically initiates file transfer within 5 minutes of receiving data at GSFC
 - Processed automatically by Data Servers upon receipt
 - » Data placed into history archive
 - » Statistics report generated
- All EOC workstations connected via operational and support (test) local area networks (LANs)
 - Fiber distributed data interface (FDDI) backbone and Ethernet




FOS System Architecture (Cont'd)









FOS Hardware Architecture








FOS Software Architecture



- Software architecture consists of functional subsystems all supported by common user interface and data management subsystems (infrastructure)
 - Common look-and-feel across subsystems
 - Seamless architecture
 - Object-oriented software design
 - Use of commercial off-the-shelf (COTS) wherever advantageous (e.g., Sybase, RTWorks, and Altair)
- Users participate in RT contacts (and offline replays) by joining logical strings
 - Hardware independent
 - Mirrored users slave to RT Server configuration
 - Tailored users can make localized configuration changes (e.g., limit or cal curve changes) on FOT User Station




FOS Software Architecture (Cont'd)




- Offline analysis automated via standing orders requests
 - All telemetry data available online (locally in EOC or remotely from GSFC DAAC)
 - Statistics reports/trend plots
 - Also available to ISTs, with request running either in the EOC or at the IST (user choice)
- Planning and scheduling performed by FOT and IOT personnel using FOT User Stations and distributed ISTs
 - Mission timeline of spacecraft and instrument activities
 - Global visibility for all users
 - Operations automated via Baseline Activity Profiles (BAPs)
 - » Typically based on orbital events
 - » Example: Perform activity "Calibration X" at each equator crossing
 - End products = ground script for conducting contacts and command/table loads for uplink




FOS Software Architecture (Cont'd)








FOS External Interfaces



- **EDOS**
 - Provides telemetry and command interface to spacecraft
- ASTER GDS
 - Provides primary ASTER instrument operations support
- NCC
 - Provides SN scheduling and TDRS monitoring
- FDF
 - Provides orbit and attitude support
- SAS
 - Provides spacecraft-unique performance analysis to augment **FOS-provided capabilities**



FOS External Interfaces (Cont'd)



SSIM

Provides spacecraft simulation for flight team training and certification

GSFC DAAC

 Provides long term on-line operations history data archival (e.g., telemetry data and event logs)

SDVF

 Provides flight software maintenance, initially by spacecraft contractor, then by GSFC/Code 512


SMC


Provides overall EGS performance trending

All ICDs baselined except FDF, which is under CCB review




FOS External Interfaces (Cont'd)








FOS Development Plan



- System delivered in two releases
- Release A provides support infrastructure and basic functionality
 - Basic RT telemetry and command processing
 - External interface connectivity
 - Initial set of P&S, analysis, and user interface tools
 - Command and table load generation
- Release B provides full functionality needed for AM-1 launch




FOS Development Plan (Cont'd)



- After Release B delivery, system goes under sustaining engineering support
 - Actual software maintenance generally supported by same development team members (i.e., no handoff to separate team or contractor)
 - Primarily focused on three areas
 - » Discrepancy fixing
 - » Operations enhancements (mostly per FOT/IOT requests)
 - » Modifications needed to respond to new or changed AM-1 spacecraft information/requirements
- Combined development/operations and government/ contractor team will prioritize and plan sustaining engineering activities



FOS Release A Capabilities



Scheduling

Planning & Scheduling

BAP Definer Tool Activity Definer Tool Detailed Activity Schedule Timeline Tool

ASTER I/F Filter

Command Mgt

Uplink Load Generation ATC Load Generation Ground Sched Generation Load Manager

Microprocessor Loads

RTS Load Builder
Table Load Verification

Real-Time

Resource Mgt

String Manager Command Authority Ground Control Privilege

Telemetry

Decom Engine Mirrored Telemetry Parameter Server

Command

Cmd Validation, Generation, Uplink, and Notification

Real-Time Contact Mgt

NCC GCMRs

Analysis

FUI

Analysis Request Tool Analysis Report Generation

Analysis

User Selected Statistics Basic Analysis Request Expert Advisor

Data Mgt

Data Archive Retrieve Events

Support Services


ECL Screen Management Display Builder Time Selector DB Generation
Events Window Manipulation Procedure Builder Ground Script Control (Activities, Cmd, Tlm)
Help Status Window Room Builder DB Edit

Infrastructure

Message Passing Name Services Network Services Interface Connectivity Security Services Directory Services Management Services Time Services



FOS Release B Capabilities



Scheduling

Planning & Scheduling

Timeline Tool
Planning Aids Mgt
TDRS Scheduling
Activity Constraint Check
What-If
Schedule BAPs

Command Mgt

Cmd Constraint Check Load Catalog and Reports RTS Load Manager Generate Patch Loads Memory Mgt/Compares

Real-Time

Resource Mgt

String Cfg Change Requests Resource Monitor Failure Recovery

Telemetry

Derived Parameters, Selective Decom, Tailored Telemetry S/C State Check Memory Dump

Command

Cmd Verification Load Processing

Real-Time Contact Mgt NCC ODMs, EDOS CODAs

Analysis

FUI

Standing Orders

Analysis

Clock Correlation
Solid State Recorder Mgt
S/C Activity Log
System Statistics
User-Defined Algorithms

Data Mgt

Triggers

Queue Mgr

Support Services


User CustomizationReport Browser/Editor ToolDB Backup/RestoreDB ReportingE-MailQuick Msg & AnalysisQuick AnalysisInfo WindowDocument ReaderDisplay Builder (schematics)Event History ToolData Mover

Infrastructure

Release A Capabilities Additional Management and Communication Services




FOS Status/Schedule



- Release A currently in acceptance testing
 - Conducted by development contractor
 - All hardware installed in EOC
 - Scheduled for completion early December 1996
 - » System then delivered to ESDIS for EGS testing
 - Spacecraft test support: ECT-1 January 1997
 - ISTs distributed to instrument teams February 1997
- Developer utilizing streamlined, combined testing approach
 - Combined two test teams into one FOS Test Team
 - Consolidated separate test procedures into one set
 - Testing period simply divided into two phases
 - » Dry-Run testing
 - » Acceptance testing (formal repeat of Dry-Run tests)




FOS Status/Schedule (Cont'd)



- Release B under development (code/unit test)
 - Testing scheduled to begin March 1997
 - Delivery to ESDIS September 1997
 - Spacecraft test support
 - » ECT-2 July 1997 with test version
 - » ECT-3 January 1998
 - IST's distributed October 1997
- Main EOC facility work/installations completed (AC rehab, carpet, power and furniture)
 - Currently housing EBnet and EDOS V2 hardware
 - Will also house FDF workstations, SAS, EOSDIS Test System (ETS), SSIM, and Instrument Ground Support Equipment (IGSE)



FOS Development Schedule




RACKLEY- 20

			FOS [Developm	ent Sc	hedu	le	_			_								_	-	
10	Task Name			1994	Ι	1995			19	96		Т		1997		Т		998	_		1999
,,,,	System Design Review (SDR)	Mon 6/27/94	Wed 6/29/94	Apr Jul Oct	Jan Ap	r Jul	Oci	Jan	Apr	Jul	Oct	Ja	n A	or Ju	i Oc	1 14		Jul	Oct	Jan	Apr J
	2 Prototype Results Review #2 (PRR)	Wed 6/29/94		. •							į										
-	3 Preliminary Design Review (PDR)	Thu 12/1/94	Thu 12/1/94	0/29/94							!										
_	4 Prototype Results Review #3(PRR)	Frl 1/27/95	Fri 1/27/95	•	12/1/94						i										
	5 Prototype Results Review #4 (PRR)	Fri 8/25/95	Fri 8/25/95		1/27/95	_					1										
,	6 Critical Design Review	Tue 10/17/95	Thu 10/19/95			●8/2					;										
- 3	7 FOS Connectivity Turnover (A1)	Wed 1/31/96	Tue 2/13/96			•	10/	17/95			1					;					
	8 Telemetry/Cummand Turnover (A2)	Wed 5/15/96	Wed 5/15/96				•	2/1	13/96		!										
	9 Test Readiness Review - Rel. A	Mon 8/5/96	Mon 8/5/96						6 5.	16/96	:										
	O Consent to Ship Review - Rel. A	Tue 10/1/96	Tue 10/1/96							•	/96										
	1 AM-1 Bus Comprehensive Performance Test	Wed 11/6/96	Wed 11/6/96								0/2										
12	2 Release Readiness Review - Rel A	Mon 12/2/96	Mon 12/2/96							•	Ŷ۳	/6/9	5								
	3 FOS End to End Functionality Turnover (B1)	Fri 12/20/96	Fri 12/20/96								\Diamond	12/2	2/96								
_	4 EOC Compatibility Test 1	Wed 1/15/97	Wed 1/15/97								;<) 12	2/19/97								
15	5 Test Readiness Review - Ref B	Mon 3/3/97	Mon 3/3/97								: <	ث اث	15/97								
	6 AM-1 S/C Compatibility Performance Test	Mon 3/3/97	Thu 3/6/97				1					<	>3/3/5	7							
17	7 Release B Turnover (B2)	Mon 3/31/97	Mon 3/31/97								:	<	3/6/9	7							
	8 Segment Operations Readiness Review Rel B	Wed 4/16/97	Wed 4/16/97								:		⊘ 3⁄	31/97							
_	9 AM-1 S/C Compatibility Test	Mon 4/21/97	Thu 4/24/97										\$47	16/97							
20	0 AM-1 Comprehensive Performance Test	Mon 5/12/97	Thu 5/15/97								:		\$ 4	24/97		1					
	Consent to Ship Review - Rel B	Mon 6/2/97											\Diamond	5/15/97	,				-		
_	2 EOC Competability Test 2	Wed 7/2/97	Mon 6/2/97 Wed 7/2/97								:		<	> 5/30.	97						
_	3 Mission SIM Readiness Tests	Mon 7/7/97	Fri 7/11/97											○ 7/2/	97	1					
	4 AM-1 S/C Thermal Vac Test	Wed 8/20/97	Fri 9/5/97											○ 7/1	1/97						
	Release Readiness Review - Rel B													\Diamond	9/5/97						
	6 Mission Data Processing Test	Mon 9/1/97 Mon 10/6/97	Mon 9/1/97				-							<	9/1/97	7					
	7 AM-1 Thermal Vac Test	Mon 10/6/97	Fri 10/10/97								:				○10/1	10/97					
_		MOI 11/3/9/	Fri 11/7/97												⊘ ¹¹	1/7/97					
ate	e: Fri 11/8/96 Task		Milestone	\Diamond	<u>. </u>	Comple	ted I	MS 4									-	-			
, ale	Progress		Summary	Ž		Somple	icu r	WO (~												
				Page 1			-														10 33 /




FOS Development Schedule (Cont'd)



			FOS [Deve	lopm	nen	t Scl	hedu	ıle												
ID	Task Name			1994		1		995		\equiv	199		\Box		199	1		1998		\top	1
	AM 1 S/C Post Acoustics Compatibility Performance Test	Baseline Start Mon 11/17/97	Baseline Finish Thu 11/20/97		Jul Oc	ct J.Ja	in Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr		Jan / /20/97	Apr Jo	ul Oc	1 Jan	Apr
29	FOC Compatability Test 3	Fn 1/2/98	Tue 1/6/98	1									:								
30	AM 1 Comprehensive Performance (Post Acoustics) Test	Mon 2/2/98	Fri 2/6/98	1									;			Ť)1/6/98 ^ 3/5/9				
31	AM I End to End Test	Tue 3/3/98	Wed 3/11/98	ł									:				2/6/9				
32	Mission OPS Simulation	Mon 3/9/98	Fn 3/20/98	ł									:			i	⊘ 3/1				
33	Mission Ops Simulation	Wed 3/18/98	Mon 3/23/98	1													⊘ 3ν				
34	Operations Readiness Review	Mon 3/30/98	Mon 3/30/98	l					:				:				Ĉ3ν				
35	Ground Data System Test	Mon 5/18/98	Fri 5/29/98	ĺ													•	30/98			
	AM 1 Flight Readiness Review	Tue 5/19/98	Tue 5/19/98															>5/29/			
	AM 1 Comprehensive Performance (Launch Site) Test	Thu 5/21/98											:					<u></u> 5/19/9			
	AM. I Launch Site Readiness Test		Mon 6/1/98															<u></u> 6/1/9			
_	AM-1 Launch	Tue 6/2/98	Fn 6/5/98															6/5/9	98		
33	AM-1 Launen	Tue 6/30/98	Tue 6/30/98			1							٠ :					♦6/	30/98		
													<u>!;</u>				-		-	· .	
						-			<u> </u>			_	<u> </u>							<u>.</u>	



EOC Facility Layout



RELEASE "B" 6/21/96

EOC FACILITY

BLDG 32



