




EOS AM-1 Mission Operations Review




AM-1 EOS GROUND SYSTEM INTEGRATION AND TEST

**GLENN IONA
ESDIS Project**



**Goddard Space Flight Center/Code 505
Greenbelt, MD 20771 USA
E-mail: glenn.iona@gsfc.nasa.gov**



AM-1 EGS I&T Topics




- **EGS I&T Overview and Approach**
- **EGS Confidence Tests**
- **Joint Flight-Ground Tests**
- **EGS I&T Tools & Test Data**
- **Schedules**
- **Concerns**
- **Wrap-up**







EGS I&T Program Approach



- **EGS test hierarchy shows building block approach from development integration and engineering tests to EGS I&T and ultimately operations readiness testing**
- **ESDIS established Test, Integration and Certification Test Oversight Committee (TICTOC) to coordinate EGS testing activities across multiple organizations; convenes biweekly**
- **TICTOC uses Integrated Product Teams (IPTs) composed of EOSDIS developers, testers, operations, Flight Projects, external (e.g., ASTER GDS) and institutional system representatives; IPTs convene regularly**





EGS Test Hierarchy



* Indicated EGS I&T activities




EGS I&T TICTOC/IPT Concept







EGS I&T Program Structure



- **EGS I&T program structured around EGS Version 1 (TRMM) Mission and Version 2 (AM-1/Landsat-7). New systems integrated & tested as they are delivered**
- **EGS I&T program validates EGS mission critical requirements, IRDs/ICDs, mission Level 2 requirements, and system performance requirements**
- **EGS I&T Confidence Testing developed using the TICTOC/IPTs**
 - Component (ECS, EDOS, EBnet)
 - Interface (EOSDIS internal, EGS, and externals)
 - System (end-to-end performance, ECTs, baseline system certification)
- **Joint Flight/Ground Project Testing**
 - Coordinate EGS support for AM-1, TRMM, Landsat 7, ASTER GDS test activities.
 - Goal to consolidate Flight Project tests (including ASTER GDS) with EGS I&T confidence tests where practical
- **EOSDIS development organizations conduct engineering interface tests as needed**





EGS Version Implementation






EGS Test Flow





EGS I&T Component Confidence Tests



EOC Component

- Telemetry Processing in EOC1
- Command Processing in EOC2
- Planning & Scheduling in EOC3
- Telemetry Logging & Analysis in EOC4
- Resource Management in EOC5


SDP Component

- Data Ingest & Archive in SDP1
- Science Data Production in SDP2
- Data Access & Transfer in SDP3
- System Administration in SDP4
- V0/ECS Interoperability in SDP5
- Data Manipulation in SDP6

- **ECS component confidence tests performed by Code 505**
- **EDOS component confidence tests are performed by Code 510**
- **EBnet/NSI circuit installation tests are performed by Code 540**
- **Networks tests performed by Code 532**



EGS I&T Interface Confidence Tests




- DAAC – SCF tested in ICT1
- EDOS – EOC tested in ICT2
- EDOS – DAAC tested in ICT3
- DAAC – ADC tested in ICT4
- ECS GSFC DAAC – DAO tested in ICT5
- EOC – NCC tested in ICT9
- EOC – FDD tested in ICT10
- EDOS – ASTER GDS (AOS/SDPS) tested in ICT11
- ECS – ASTER GDS tested in ICT12
- EOC – ISTs/ASTER ICC tested in ICT13
- EOC – ASTER GDS tested in ICT14

Note: ICT6 through ICT8 not related to AM-1




EGS I&T System Confidence Tests



- **AM-1 spacecraft operations in EGS1** – SN daily operations test for command and telemetry
- **AM-1 contingency mode operations in EGS2** – WOTS, Alaska, and Norway backup command and telemetry
- **AM-1 daily operations in EGS3** – Day in the life test; includes EGS1 plus data ingest, archive, processing, access, and distribution
- **ASTER operations in EGS6** – Day in the life test for ASTER GDS
- **EOSDIS security in EGS7**
- **EGS version baseline and certification testing**
 - Version 1 baseline tests establishes confidence in early system capabilities of EGS
 - Version 2 baseline test certifies EGS capabilities to support AM-1 launch and operations
 - EGS Version 2 certification complete and ready to support operations testing in March 1998 (TBR)






Joint Flight-Ground Tests



- **Three AM-1 spacecraft/EGS compatibility tests were defined with each test building on previous test objectives and configuration**
- **ECT1 status**
 - **IPT meeting regularly to discuss EOC Compatibility Test 1 (ECT1) activities with spacecraft, EDOS, ECS, EBnet, FOT, AM-1, ESDIS, and EGS I&T**
 - **Excellent IPT support and progress to date from all organizations**
 - » First ECT meeting held April 1996 at Valley Forge to discuss primary and secondary objectives for all ECTs
 - » ECT1 limitations meeting held October 8, 1996 to discuss spacecraft and ground system limitations for ECT1
- **Status for ECT2 and ECT3**
 - **Draft test packages with objectives and configuration prepared**
 - **ECT1 IPT will transition into preparation for ECT2 and ECT3 starting January 1997**



EOC Compatibility Test 1



Primary Test Objectives

- Command database validation
- Simple real-time commanding (2K)
- Housekeeping telemetry decommutation (16K)

Secondary Test Objectives

- EOC/EDOS forward-link processing (1K & 10K)
- EOC/EDOS return-link processing (1K)

Resources



- ECS FOS Release A,
- EDOS Version 2
- Spacecraft, SCS
- EBnet hardline EOC, EDOS, Valley Forge

Duration

- 1 day/Jan, 1997



EOC Compatibility Test 2



Test Objectives (Primary)

- All command rates via TDRSS
- Command receipt and execution
- Receive and process all telemetry rates via TDRSS
- SSR dumps
- Spacecraft memory loads/dumps
- SSM management
- S/C clock correlation

Secondary Test Objectives


- IST telemetry monitoring
- Remove duplicate HK packets (CERES)

Resources


- ECS FOS Release B (predelivery)
- EDOS Version 3
- Spacecraft, SCS
- TDRSS
- NCC

Duration

- 2 days/July, 1997



***Dry runs and pre-test activities will use ETS**



- Science data to DAACs via EDOS
- Generate and uplink, all loads (i.e., instrument, FSW, ATC)
- Diagnostic dumps

Secondary Test Objectives

- IST loads & monitoring
- ASTER GDS data flows
- SCF, NOAA, user data flows

Resources

- ECS FOS Release B*, ECS DAACs Release B*
- EDOS Configuration 1*
- Spacecraft, SCS
- TDRSS
- NCC
- ASTER GDS
- ISTs

*indicates launch versions of systems


Duration

- 4 days/Jan, 1998

***Dry runs and pre-test activities will use ETS**




EGS I&T Tools and Test Data



- **ESDIS has developed a series of link home pages for information related to EGS I&T tools, test data, confidence test packages, schedules and meetings**
 - **ESDIS I&T home page:** <http://esdis.gsfc.nasa.gov/integ/integ.html>
 - **EGS I&T contractor home page:** <http://fairmont.ivv.nasa.gov/it>
- **Test Data Management (TDM) Tool host information on available test data sets (159 identified), test resources (18 identified), and test data needs (203 requests posted)**
- **Resource Allocation Tool (RAT) used for EGS I&T internal scheduling forecasting and conflict resolution. Usage being considered for EOSDIS operational systems scheduling**
- **Discrepancy Report (DR) Tracking Tool (DRTT) is used to record and track DRs documented as a result of EGS I&T activities**





EGS I&T Tools and Test Data (Cont'd)



- **ETS is the main test tool for EGS I&T and it consists of three unique simulators**
- **Multi-mode Portable Simulator (MPS)**
 - Low fidelity spacecraft simulator which uses AM-1 PDB to support testing of the forward and return (non-science) links.
 - Generate and transmit low rate spacecraft data (CADU/EDUs)
 - Receive and verify spacecraft commands (bitstream/command data blocks)
 - Simulate EDOS data formats (rate buffered data/OMD)
- **High Rate System (HRS)**
 - EOSDIS return link science data processing and interface test tool
 - Simulate TGT transmission for input to EDOS
 - Simulate EDOS transmission of data sets to DAACs
 - Simulate DAAC reception of data sets from EDOS
 - Process recorded spacecraft science data to generate EDOS compatible data sets
- **Low Rate System (LRS)**
 - Functional EDOS interface between the EOC and either SCITF or SSIM
 - Perform EDOS return link processing on low rate CADUs received from SCITF or SSIM
 - Perform EDOS forward link processing on command data blocks from EOC
 - Generate and transmit OMD messages to EOC reflecting data processed




ETS Context







EGS Replan Schedule Status



- ECS Release B SDPS/CSMS delivery schedule being replanned
- ECS FOS and EDOS on schedule
- EGS schedule for Version 1 and Version 2 test activities being evaluated to reflect ECS replan




EGS Test Activities Schedule






Concerns



- **ECS Release B SDPS/CSMS schedule replan**
 - **Impact: Compressed schedule for conducting EGS testing and operations simulations**
 - **Action: ESDIS is evaluating what-if scenarios for EGS testing and operations simulations against ECS Release B replan**





EGS Next Steps



- **Begin Version 1 EGS I&T activities starting December 1996**
- **Revise EGS I&T schedules by January 1997 to reflect ECS Release B SDPS/CSMS replan**
- **Continue ECT1 IPT and conduct test in January 1997**
- **Continue to evolve EGS confidence test packages via IPTs and external participation**



AM-1 Mission Integration





ASTER Integration

