




EOS AM-1 Mission Operations Review




PRELAUNCH ACTIVITIES AND PLANNING SPACECRAFT INTEGRATION AND TEST

GENE KEELING
AM-1 I&T Manager

Lockheed Martin Missiles and Space
Valley Forge, PA
E-mail: gkeeling@eos.vf.mmc.com




Spacecraft I&T Basic Principles



- Repeatable (automated/parallel)
- Integrated
- Traceable
- Realistic
- Testing is only performed to authorized, written procedures
- All testing done at spacecraft level is based on testing done at lower levels of assembly




Spacecraft I&T Responsibilities



- **I&T Test Engineers**
 - All spacecraft integration, test, and launch site operations
 - Review and approval of all spacecraft test-related information (e.g., test procedures, database, memory/data loads, displays)
 - Configuration management of all test-related information
 - Housekeeping data monitoring and evaluation; review of all test results
- **Flight Operations**
 - Validate command and telemetry database
 - Develop EOC compatibility test procedures
 - Coordinate EOC testing with spacecraft
 - Coordinate transfer of test-related information necessary for flight operations




Spacecraft I&T Responsibilities (Cont'd)



- **Instrument Providers**
 - Provide instrument-specific, test-related information
 - Define science data processing requirements; evaluate science data
 - Certify instrument performance
- **Subsystem Engineers**
 - Review and approval of all spacecraft test procedures
 - Review and approval of test results; certify launch readiness
 - Provide technical support, as required



OASIS





- Command and control software used in SCS for I&T
- Developed by University of Colorado [Government-furnished equipment (GFE)]
- Provides CSTOL test language
- GSFC is requiring that Instrument Providers use OASIS

The same test procedures and database used for testing at instrument level will be used for testing at spacecraft level!

- To ensure compatibility, I&T has defined conventions for OASIS
 - Building blocks – test procedures that perform a single function; combined to create integrated test procedures
 - Database – command, telemetry, limits, calibration
 - Displays




Ground Support Equipment Software Master Database






Data Processing in I&T Facility



- **Housekeeping data**
 - I&T is responsible for monitoring all spacecraft health and safety parameters
 - Data will be displayed, monitored, and limit checked in real time
 - Predefined offline analysis is performed on housekeeping data every 2 hours
 - All housekeeping data is permanently archived on optical disk
 - Housekeeping data is also temporarily (~3 weeks) archived on analog tape that is available for playback; this media can be permanently archived for selected key events
- **Science data**
 - Instrument Providers responsible for evaluating science data
 - I&T processing of science data limited to recognition of test patterns
 - I&T will receive, permanently archive, and distribute all science data (based on VCID)
 - Sufficient capability must exist onsite (I&T) to detect anomalies in science data within 24 hours after completion of a test




Ground Support Equipment



- **Electrical ground support equipment (EGSE) used to support I&T**
- **Spacecraft interface simulator (SIS)**
 - **Used to demonstrate instrument interface compatibility with spacecraft and SCS prior to instrument delivery**
 - **Provides test environment with same “look and feel” as SCS**
- **Spacecraft checkout station (SCS)**
 - **Consists of all equipment necessary to test the spacecraft [less instrument-unique ground support equipment (GSE)]**
 - **Automated system based on Sun workstations running OASIS**
 - **Distributed architecture supports various test configurations**
- **Instrument ground support equipment (IGSE)**
 - **Includes all instrument-unique equipment necessary to support instrument integration to spacecraft**
 - **Consists of all equipment necessary to process instrument science data**
 - **Includes any instrument-unique targets/stimuli and fixturing**





Spacecraft Checkout Station



- **Hardline EOC interface with spacecraft will be via SCS command**
 - Hardline command interface is via Sun workstation and RS-422
 - Commands must be in form of CLTUs
 - All commands (via hardline) will be compared against a “not allowed” list and will be rejected if there is a match
 - Software switch will direct transmitted commands (via hardline) to either the spacecraft or a disk file
- **Housekeeping telemetry**
 - Hardline telemetry interface is via RS-422 interface on bit sync
 - Telemetry will be in form of CADUs (CLCW is not extracted)
- **Science data**
 - Data can only be provided real time via TDRSS
 - Data can be provided in non-real time via tape
- **Spacecraft simulator**
 - Part of SCS used to verify proper test configuration prior to connecting SCS to spacecraft
 - Can receive and process commands (CLTUs) and generate 1- and 16-kbps telemetry (CADUs, however, not RS encoded!)
 - Can be used to support EOC interface checkout in advance of testing with spacecraft




Spacecraft I&T End-to-End Data Flow






EOC Testing With Spacecraft



- **Test preparation**
 - I&T will provide command and telemetry database information in ECS contractor-specified format
 - Flight operations team will develop compatibility test procedure(s)
 - EOC command database validation test will be performed; test consists of transmitting each command to SCS
- **Shadow (or listening) mode (via dedicated communications link)**
 - Spacecraft housekeeping telemetry can be provided to EOC essentially any time spacecraft is powered
- **EOC compatibility testing**
 - Consists of multiple tests, each one building on previous one
 - Some tests can be performed hardline, some require TDRSS (those requiring TDRSS will be performed after TDRSS compatibility test)
 - Demonstrates various command rates, various command types and destinations, various telemetry rates, recorder playbacks, memory loads, and flight software commanding
 - Verifies procedure timing and validates activity timelines




RF Compatibility Testing



- **SN (S- and Ku-band) compatibility testing**
 - Via Compatibility Test Van (CTV) or roof top antennas
 - Verifies compatibility between spacecraft, TDRS, and ground segment elements
 - All communication links are tested
- **Contingency ground station (S-band) compatibility testing (WOTS, AM-1 Backup Stations)**
 - Via CTV
 - EOC links to ground stations verified using tapes
- **DAS (X-band) compatibility testing (AM-1 Backup Stations)**
 - Via CTV
 - EOC links to ground stations verified using tapes




Launch Site Operations Overview



- EOS AM-1 will be launched from SLC-3E at Vandenberg Air Force Base onboard an Atlas II AS launch vehicle
- Launch date is June 30, 1998
- Spacecraft processing will be performed at Astrotech with same SCS-to-EOC communication configuration
- Three spacecraft tests scheduled with EOC while spacecraft is at launch site
 - Hardline telemetry data flow [during spacecraft Comprehensive Performance Test (CPT)]
 - Launch pad testing rehearsal (hardline telemetry and No-Op command)
 - Launch rehearsal (hardline telemetry and No-Op command)



EOC Testing Guidelines





- All testing with EOC will use preapproved procedures
 - I&T will be provided with a copy of procedure prior to start of test
- I&T will have final authority for all testing that involves the spacecraft
- All EOC test procedures must be validated prior to being used with the spacecraft
- Testing will be coordinated via voice links
- If problems are encountered, testing will proceed at I&T's discretion; if necessary, testing will be suspended and rescheduled

I&T will continuously monitor spacecraft parameters during all operations testing!




Spacecraft I&T Flow





Spacecraft Data Availability



Data Available Outside Test Facility

Test	Purpose	1 Kbps	16 Kbps	SSR HK 256 Kbps	Science Data	Command	Date
Spacecraft Bus Comprehensive Performance Test		●	●				JAN 97
Spacecraft Comprehensive Performance Test		●	●	● ○	○		MAY 97
EOC Compatibility Test	Demonstrate EOC Command & Telemetry Database integrity	●	●	● ○		●	Jan 97 Jul 97 Jan 98
Spacecraft Compatibility Test (1, 2, 3)	RF Compatibility with TDRSS	📡	📡	📡	○ 📡	📡	MAY 97
Spacecraft Thermal Vacuum Test		●	●	● ○	○		AUG-OCT 97
Spacecraft Comprehensive Performance Test (post acoustics)		● ○	● ○	● ○ 📡	○ 📡		FEB 98
Spacecraft End to End Test	Compatibility SC to Ground elements	● 📡	● 📡	● ○ 📡	○ 📡	● 📡	MAR 98
Mission Operations Simulation 100 hrs trouble free ops	Demonstrate ground readiness Nominal / Contingency procedure checkout & timing	● 📡	● 📡	● ○ 📡	○ 📡	● 📡	MAR 98
Spacecraft Comprehensive Performance Test (Post Ship)		●	●	● ○	○		MAY 98
Spacecraft Launch Pad Comm Test	Demonstrate Command & Telemetry integrity	●	●			●	JUN 98

● Data via EBnet (Hardline)

○ Data tape

📡 Data via TDRSS (S band Ku Band)
(rooftop or CTV)