




EOS AM-1 Mission Operations Review




EOS AM-1 MOR SUMMARY

BOB KOZON
EOS AM-1 Flight Operations Director
Goddard Space Flight Center/Code 510.2
Greenbelt, MD 20771 USA
E-mail: bob.kozon@gsfc.nasa.gov




EOS AM-1 MOR Summary



- **Plans to get to launch are well-defined**
- **FOT staffing/phasing issues are being addressed**
- **Mission Operations Working Group meeting frequency will increase to facilitate element interaction**
- **New requirements/changes are being evaluated for impact to EOS AM-1 mission operations**
 - **NOAA MODIS data**
 - **Data delivery time**
 - **Pitchover deep space maneuver**
- **Ground station development progress is being closely monitored**
- **Steps have been taken to capture knowledge base from spacecraft vendor**



Project Commitment



**ESDIS and AM Project are
committed to supporting
June 30, 1998, launch.**